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Revision history 
Version number Description 

Version 1   Initial version 

Version 1.01 Added Project background, edited Gantt chart and some minor 

edits 
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Current situation 
As the housing market is liberalised, there are many different landlords and housing 

associations which operate in different ways. Most have a hands-off approach to the 

household chores. Some housing complexes are rented out for short stay, so the tenants 

change relatively often. For the chores to be completed effectively, the tenants need to 

communicate between themselves and schedule who is going to do a given task. 

Project background 
Currently the Netherlands is experiencing an unprecedented housing crisis. Many landlords 

manage housing complexes with multiple tenants due to the lack of independent 

accommodation. Some new tenants are shy when they first move in. They need a way to speak 

with the other tenants so they can integrate in the community as quickly as possible. Not 

integrating with the other tenants can lead to subpar living conditions. 

Problem description 
Landlords sometimes even get complaints that the shared facilities are not upkept properly, 

common household items are missing and taking out the garbage is not done on time. Unless 

a tenant knocks everyone’s door and tells them that he plans on having a party at their own 

accommodation, there’s no reliable way of letting everyone know. 

Project goal 
This project aims to help new tenants just moving in in a new house or people coming from 

abroad in communicating effectively with their new housemates and landlord. That means 

creating a common system where events and announcements can be published, and 

complaints directly submitted to the landlord. 

Deliverables 
• Administration Windows Forms Application 

o Select managed house 

o Create, Read, Update, Delete (CRUD) functionality for user profiles, 

announcements, events and complaints 

• ASP.NET web application for tenant use 

o Like/Dislike system for voting on announcements 

o Create and edit only their entities in the system visible by everyone in the house 

Non-deliverables 
• Extended customer support 

• Feature enhancements after project deadline 

Constraints 
• ORM won't be used for this assignment 

• Windows Forms and ASP.NET applications should use the same database 
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